

Phase	Activity	In-situ nursery	Ex-situ nursery
1	Fragment and measure sets 1, 2 & 3 (n=54) Deployment of set 1 (n=18) (direct transplant)	12/10/2018	02/06/2019
2	Deployment of set 2 (n=18) (4 month nursery growth)	04/04/2019	05/28/2019
3	Deployment of set 3 (n=18) (8 month nursery growth)	08/16/2019	10/18/2019
4	Final measurements of sets 1, 2 & 3 (n=54)	12/12/2019	07/08/2020